COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 27/ 2016

ESTI MATE SUMVARY 08:47:31
CONTI D: C19498 ESTI MATE NO 0003 FINL SPEC YR 2005
PCN. 19498-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 60.0 DAYS TI ME ALLOW 60 WORK DAYS
SH 128 RESURFACI NG ELDCRADO TO WADSWORTH PERCENT TIME:  100. 00 ORI G TI ME ALLOW 60 WORK DAYS

PRQJECT NO NH 1281- 014

SH 128 RESURFACI NG ELDCORADO TO WADSWORTH

NAME OF ROAD: 128A
PRQJIECT COUNTI ES: BROOWFI ELD, REG ON 1 JEFFERSON, REG ON 1
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 01/ 27/ 2016 DATE TI ME STARTED 06/ 08/ 2015
10170 Church Ranch Wy, Ste. 201 DATE LET 03/ 05/ 2015 DATE WORK BEGAN 06/ 08/ 2015
DATE AWARDED 03/ 19/ 2015 DATE TI ME STOPPED 09/ 28/ 2015
DATE CONTRACT EXECUTED 04/ 20/ 2015 DATE ACCEPTED 09/ 28/ 2015
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 06/ 08/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMI:  $ 1, 306, 444. 51 PARTI Cl PATI NG $ 1,306, 444. 51 $ 0. 00
AWARD PRQJECT AM: $ 1,807, 157. 20 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 306, 444. 51 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 306, 444. 51 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 27,107. 36
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 306, 444. 51 27,107. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 306, 444. 51 27,107. 36
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s 27,107.38

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19498- BI D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: NH 1281- 014 ESTI MATE NO 0003 08:47: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 78, 554. 000 78, 554. 000
SY 0. 000 0. 00
1. 65000 78, 554. 000 129, 614. 10
0007 900- 00007 Added |tem (Each)/ Exploratory Coring 60. 000 60. 000
EACH 0. 000 0. 00
25. 00000 60. 000 1, 500. 00
0010 202- 00250 *Renoval of Pavenent MarKking 240. 000 240. 000
SF 0. 000 0. 00
2.25000 240. 000 540. 00
0015 202-04002 *C ean Cul vert 2.000 2.000
EACH 0. 000 0. 00
1, 494. 00000 2.000 2,988. 00
0020 202-04005 *C ean Val ve Box 2.000 2.000
EACH 0. 000 0. 00
332. 00000 2.000 664. 00
0025 203- 00000 Uncl assi fied Excavation 52. 000 52. 000
CcY 0. 000 0. 00
29. 90000 52. 000 1, 554. 80
0030 203-01500 Bl adi ng 10. 000 10. 000
HOUR 0. 000 0. 00
154. 00000 10. 000 1, 540. 00
0035 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
229. 00000 0. 000 0. 00
0040 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0045 203-02330 *Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0050 208-00035 *Aggr egat e Bag 60. 000 60. 000
LF 0. 000 0. 00

10. 70000 60. 000 642. 00



CONTI D C19498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19498- BI D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: NH 1281-014 ESTI MATE NO 0003 08:47:31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 208- 00051 *StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
21. 30000 0. 000 0.00
0060 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 925. 00000 1. 000 1, 925. 00
0065 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0070 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
471. 00000 0. 000 0. 00
0075 208-00205 *Er osi on Control Supervisor 9. 500 9. 500
HOUR 0. 000 0. 00
154. 00000 9. 500 1, 463. 00
0080 210-04010 Adj ust Manhol e 2.000 2.000
EACH 0. 000 0. 00
1, 080. 00000 2.000 2,160. 00
0085 210-04050 Adj ust Val ve Box 2.000 2.000
EACH 0. 000 0. 00
477. 00000 2.000 954. 00
0090 210-04200 *Adj ust CGuardrail 1, 213. 000 1, 213. 000
LF 0. 000 0. 00
13. 80000 1, 213. 000 16, 739. 40
0095 304- 06000 Aggregate Base Course (Cl ass 6) 161. 750 161. 750
TON 0. 000 0. 00
55. 00000 161. 750 8, 896. 25
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
121. 00000 0. 000 0. 00
0105 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00



CONTI D C19498 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19498- BI D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: NH 1281-014 ESTI MATE NO 0003 08:47: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 403-33841 Hot Mx Asphalt (Grading S) (100) (PG 64-22) 106. 680 106. 680
TON 0. 000 0. 00
115. 00000 106. 680 12, 268. 20
0112 403-34841  HVA (G SX) (100) (PG 64-22) 356. 920 356. 920
TON 0. 000 0. 00
80. 00000 356. 920 28, 553. 60
0115 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 11, 026. 760 11, 026. 760
TON 0. 000 0. 00
71. 00000 11, 026. 760 782, 899. 96
0120 411-10255 Enul sified Asphalt (S| ow Setting) 3, 650. 000 3, 650. 000
GAL 0. 000 0. 00
2.40000 3, 650. 000 8, 760. 00
0125 608-00015 *Det ect abl e War ni ngs 136. 000 136. 000
SF 0. 000 0. 00
51. 70000 136. 000 7,031. 20
0130 612-00001  *Delineator (Type I) 50. 000 50. 000
EACH 0. 000 0. 00
37. 60000 50. 000 1, 880. 00
0135 612-00002 *Del i neator (Type I1) 28. 000 28. 000
EACH 0. 000 0. 00
40. 90000 28. 000 1, 145. 20
0140 612-00003 *Del i neator (Type II1) 16. 000 16. 000
EACH 0. 000 0. 00
44. 30000 16. 000 708. 80
0145 613-07000 *Pul | Box (Special) 2. 000 2.000
EACH 0. 000 0. 00
299. 00000 2.000 598. 00
0150 614-00012 *Sign Panel (Cass I1) 0. 000 0. 000
SF 0. 000 0. 00
27.70000 0. 000 0. 00
0155 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 0. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
608. 50000 0. 000 0. 00



CONTI D C19498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19498- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: NH 1281-014 ESTI MATE NO 0003 08:47:31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 614-72875 *Loop Detector Wre 728. 000 728. 000
LF 0. 000 0. 00
4. 45000 728. 000 3, 239. 60
0165 625- 00001 *Construction Surveying (Hourly) 33. 000 33. 000
HOUR 0. 000 0. 00
136. 00000 33. 000 4,488. 00
0170 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
54, 390. 00000 1. 000 54, 390. 00
0175 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 639. 00000 1. 000 6, 639. 00
0180 627-00007 *Epoxy Pavenent Marking (Special) 191. 300 191. 300
GAL 0. 000 0. 00
229. 00000 191. 300 43, 807.70
0185 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 567. 500 567. 500
GAL 0. 000 0. 00
20. 10000 567. 500 11, 406.75
0190 627-01001 *Preformed Plastic Paverment Marking (Type 1) 9, 435. 000 9, 435. 000
SF 0. 000 0. 00
12. 90000 9, 435. 000 121, 711. 50
0195 627-30205 *Ther nopl asti ¢ Pavenent Marking (Wrd- Synbol ) 992. 000 992. 000
SF 0. 000 0. 00
15. 70000 992. 000 15,574. 40
0200 627-30210 *Ther nopl astic Pavenent Marking (Xwal k- St opl i ne) 1, 686. 000 1, 686. 000
SF 0. 000 0. 00
13. 40000 1, 686. 000 22,592. 40
0205 630-00000 *Fl aggi ng 550. 500 550. 500
HOUR 0. 000 0. 00
45. 00000 550. 500 24,772.50
0210 630-00007  *Traffic Control Inspection 30. 000 30. 000
DAY 0. 000 0. 00
169. 50000 30. 000 5, 085. 00



CONTI D C19498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19498- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: NH 1281-014 ESTI MATE NO 0003 08:47:31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 630- 00012 *Traffic Control Management 44. 000 44.000
DAY 0. 000 0. 00
670. 00000 44.000 29, 480. 00
0220 630- 00015 *Uni formed Traffic Control Coordination 4.000 4. 000
HOUR 0. 000 0. 00
67. 70000 4.000 270. 80
0225 630-00015 *Uni formed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
67. 70000 0. 000 0. 00
0230 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
282. 00000 2.000 564. 00
0235 630-80341  *Construction Traffic Sign (Panel Size A) 12. 000 12. 000
EACH 0. 000 0. 00
50. 80000 12. 000 609. 60
0240 630-80342  *Construction Traffic Sign (Panel Size B) 22.000 22.000
EACH 0. 000 0. 00
282. 00000 22.000 6, 204. 00
0245 630- 80343 *Construction Traffic Sign (Panel Size O 4.000 4. 000
EACH 0. 000 0. 00
282. 00000 4.000 1,128. 00
0250 630-80344  *Construction Traffic Sign (Special) 64. 000 64. 000
SF 0. 000 0. 00
27.10000 64. 000 1,734. 40
0255 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 950. 00000 2.000 7,900. 00
0260 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
2,822. 00000 0. 000 0. 00
0262 630-80380 Traffic Cone 200. 000 200. 000
EACH 0. 000 0. 00
13. 00000 200. 000 2,600. 00



CONTI D C19498 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19498- Bl D ESTI MATE RUN 01/ 27/ 2016
PRQJECT: NH 1281-014 ESTI MATE NO 0003 08:47: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0265 630- 80520 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
DAY 0. 000 0. 00
1, 676. 00000 1. 000 1, 676. 00
0270 630-85041 *Mobi | e Attenuator 7.000 7.000
DAY 0. 000 0. 00
600. 00000 7.000 4, 200. 00
0275 700- 70010 F/ A Mnor Contract Revisions Exploratory Coring 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70012 F/ A Asphalt Pavenent |ncentive -87,025. 730 -87,025. 730
FA 0. 000 0. 00
1. 00000 -87,025. 730 -87,025.73
0290 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70018 F/ A Roadway Snoot hness | ncentive - 24, 255. 620 - 24, 255. 620
FA 0. 000 0. 00
1. 00000 - 24, 255. 620 - 24, 255. 62
0300 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 11, 746. 200 11, 746. 200
FA 0. 000 0. 00
1. 00000 11, 746. 200 11, 746. 20
0305 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19498 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19498- BI D ESTI MATE RUN 01/ 27/ 2016
PRQIECT: NH 1281-014 ESTI MATE NO 0003 08:47:31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1, 285,564.01 $ 0.00$ 1,285,564.01
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0325 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 042. 00000 1. 000 14, 042. 00
0330 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 285. 00000 1. 000 6, 285. 00
0335 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
553. 50000 1. 000 553. 50
CAT 0400 CURRENT AMI  $ 20, 880.50 $ 0.00$ 20, 880. 50
PRQJIECT TOTAL CURRENT AMI $ 1,306, 444.51$ 0.00$ 1,306, 444.51



